

Colony Scout - Task #1777

Parts Order for Fall Prototype Testing

10/03/2011 02:44 PM - Dan Shope

Status:	Fixed	Start date:	10/03/2011	
Priority:	High	Due date:	10/06/2011	
Assignee:	Priyanka Deo	% Done:	100%	
Category:	Administrative	Estimated time:	1.00 hour	
Target version:	Development			
Description				
For testing IR BOM	QTY	ITEM	LINK	\$/EA
	8	60K6999	Page	\$0.905
	20	95B4858	Page	\$0.285
For testing Sonar and Cliff Sensors	QTY	ITEM	LINK	\$/EA
	4	EZ4 Sonar	Page	\$27.95
	3	1134	Page	\$6.95
For mechanical/motor testing	QTY	ITEM	LINK	\$/EA
	4	100:1 Motor	Page	\$15.95
	2	Bracket Pair	Page	\$4.99

History

#1 - 10/03/2011 02:53 PM - Dan Shope

- Due date set to 10/06/2011
- Category set to Administrative
- Assignee set to Priyanka Deo
- Target version set to Development
- Estimated time set to 1.00 h

Three vendors - SparkFun, Newark, and Pololu - please group by vendor before sending on to Treasurer/Peggy.

I've organized it by section so it is more clear what each item will be used for.

#2 - 10/05/2011 04:08 PM - Dan Shope

- Priority changed from Normal to High

#3 - 10/07/2011 01:38 PM - Priyanka Deo

- % Done changed from 0 to 50

Sent order to Robbie. Waiting on parts.

#4 - 10/23/2011 02:29 AM - Priyanka Deo

- Status changed from Assigned to Fixed
- % Done changed from 50 to 100

Got them. In electronics cubby.