
Colony Scout - Task #1800

Research PCB Assemby Costing

10/09/2011 03:01 PM - Dan Shope

Status: Assigned Start date: 10/09/2011

Priority: Normal Due date:  

Assignee: Dan Shope % Done: 10%

Category: Scoutfly Estimated time: 0.00 hour

Target version:    

Description

Max B has worked with EPD (http://www.epdelectronics.com/gallery.html) outside of Pittsburgh - slow turn, high volume.

History

#1 - 10/09/2011 03:07 PM - Dan Shope

- % Done changed from 0 to 10
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