

	2013-1				2013-2				2013-3				2013-4				2013-5				2013-6				
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
Colony	Colony																								
Battery Level Indicator																									
Improve library error codes																									
Better sanity check for invalid BOM type																									
XBee/Wireless Initialization																									
get all the library inti's and functions (...)																									
Xbee Documentation																									
xbee baud rates																									
Wireless - core send, ack functions																									
Wireless - xbee.c																									
xbee id																									
Conclusion on filter design	Assigned 0%																								
Figure out rangefinders group	Assigned 0%																								
Complete SURG form	Assigned 0%																								
Check/Order robot battery clips	Assigned 50%																								
Line Follower Collimator																									
Redo robot pants																									
Get Colony videos onto VideoTron. Embed in (...)																									
Clean up repository branches																									
Add Line Following to Library																									
Profile different mapping surfaces																									
Make Hunter-Prey Ref More Verbose																									
Clean up Colony-New and prepare for next (...)																									
Implement Intersection Behavior																									
wl_basic_do_default(int *length) doesn't (...)																									
Schedule Fleet Maintenance Day																									
Discuss and Contact about Extra Colony III (...)																									
Colony - Hardware																									

<p>Investigate how to use the JTAG ICE</p> <p>Colony - Library</p> <p>Make sure all robots program the correct (...)</p> <p>Colony Scout</p> <p>Colony Environment</p> <p>Software Architecture</p> <p>Reflow Oven Temperature Regulation</p> <p>Update Boards on Eagle</p> <p>Research PCB Assembly Costing</p> <p>Website Work Log</p> <p>Video for Scout Intro</p> <p>Create ROS Node: Buttons</p> <p>Create ROS Node: Timer</p> <p>Create ROS Node: IMU</p> <p>Create ROS Node: Accessory</p> <p>Create ROS Node: Encoders</p> <p>Create ROS Node: Wireless</p> <p>Create ROS Node: USB Serial</p> <p>Create ROS Node: Cliffsensors</p> <p>Create ROS Node: BOM</p> <p>Create ROS Node: Analog</p> <p>BOM Interference Testing</p> <p>BOM Driver Code</p> <p>Sonar Wiring</p> <p>Sonar Position Tracking</p> <p>Send Sonar Readings to ARM</p> <p>Automate Stepping and Sonar Reading</p> <p>Sonar on ARM</p> <p>Make ARM command Sonar on AVR</p> <p>Read IMU values and send to ARM</p> <p>Pose Estimation</p> <p>Control Motors (ARM)</p> <p>Track Encoders</p> <p>Charging Base</p>	<p>Colony Scout</p> <p>Assigned 100%</p> <p>Assigned 100%</p> <p>Assigned 0%</p> <p>Assigned 100%</p> <p>Assigned 100%</p> <p>Assigned 0%</p> <p>Assigned 80%</p> <p>Assigned 100%</p> <p>Assigned 90%</p> <p>Assigned 0%</p> <p>Assigned 0%</p> <p>Assigned 0%</p> <p>Assigned 0%</p> <p>Assigned 0%</p> <p>Assigned 10%</p>
---	---

Create Scout Chassis	Assigned 0%
IMU on ARM	Assigned 0%
ROSSERIAL on ARM	Assigned 0%
CliffSensor on ARM	Assigned 0%
Create Transmitting Protocol	Assigned 0%
Wireless on ARM	Assigned 10%
Cliff Detection	Assigned 0%
Buttons on ARM	Assigned 0%
USB Serial on ARM	Assigned 0%
Power Up Rest of Scoutfly	
Get Old Boards and Funding Info	
Test AVR on ARM	Assigned 0%
Get Sonar Stepping and Reading	Assigned 0%
"Automated" Turning	Assigned 0%
Add Fuel Guage and Protection circuit (...)	
BOM returns values even when IR LED (...)	
File Error Service call	
Colony Scout - 1.0	
BOM Send/Receive Functions	
Assembly Instructions	
Fix Encoder pinout on breakfly	
Colony Scout - 1.2	
NanoRK Wireless Library	
Look @ Robostix AVR<->ARM Comms (...)	
Electronics Purchasing, OCT-08	Assigned 0%
Colony Scout - Development	
System Wiring	
Look into accelerometer speed	
Email Red W	Assigned 0%
Create roboclub demo	Assigned 50%
Design SmartFly Smart Accessory (...)	
Mechanical Work Log	Assigned 20%
Check speaker magnet interference (...)	
HyLo	HyLo

<ul style="list-style-type: none"> type proposed proposal Meeting Mechanical Logic Gates <ul style="list-style-type: none"> Update - website You Tube + Display Case Website - host on roboclub Wishlist <ul style="list-style-type: none"> Compressed Air System Quadrotor <ul style="list-style-type: none"> Fix the Quadrotor Point Cloud Display Design aluminum frame for Quad1 Make private repository Email Harrison to Order Parts USB to micro USB cable 	<p>Assigned 0%</p> <div style="display: flex; align-items: center; margin-top: 20px;"> <div style="flex: 1; border-bottom: 1px solid gray; position: relative;"> <div style="position: absolute; left: -10px; top: -5px; width: 10px; height: 10px; background-color: blue;"></div> <div style="position: absolute; right: -10px; top: -5px; width: 10px; height: 10px; background-color: blue;"></div> </div> <div style="margin-left: 10px;">Mechanical Logic Gates</div> </div> <ul style="list-style-type: none"> Assigned 0% Assigned 0% Assigned 0% <p>Quadrotor</p> <p>Assigned 0%</p>
<ul style="list-style-type: none"> RobOrchestra <ul style="list-style-type: none"> Model Solenoids for brassbot in Solidworks Get Pianobot modelled with the piano Tooltron <ul style="list-style-type: none"> Write tutorial about network programming Tooltron - 1.0 <ul style="list-style-type: none"> script for network programming notifications of tool boot packets in (...) Document the Network Bootloader Document the States of the toolbox/cardbox Server dies when internet is out update server docs Tooltron - 1.1 <ul style="list-style-type: none"> timeouts not working correctly remove server hacks organize repo Document new Error codes on Cardbox order more boards and replace drill-press (...) Tooltron - 2.0 	<p>Assigned 0%</p> <p>Assigned 0%</p>

RobOr

MySQL Stored Procedures Underwater Swarm Bots FTDI cable WCTU WCTU - WCTU Version 1.0 Create v1.0 JS Client Revision 1	Underwater Swarm Bots Assigned 0% WCTU WCTU -WCTU Version 1.0 50% Assigned 0%
---	--