

	2012-8				2012-9				2012-10				2012-11				2012-12				2013-1					
	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	
Colony	Colony																									
Battery Level Indicator																										
Improve library error codes																										
Better sanity check for invalid BOM type																										
XBee/Wireless Initialization																										
get all the library inti's and functions (...)																										
Xbee Documentation																										
xbee baud rates																										
Wireless - core send, ack functions																										
Wireless - xbee.c																										
xbee id																										
investigate new AVR simulator?																										
Conclusion on filter design	Assigned 0%																									
Figure out rangefinders group	Assigned 0%																									
Complete SURG form	Assigned 0%																									
Check/Order robot battery clips	Assigned 50%																									
Line Follower Collimator																										
Redo robot pants																										
Get Colony videos onto VideoTron. Embed in (...)																										
Clean up repository branches																										
Add Line Following to Library																										
Profile different mapping surfaces																										
Make Hunter-Prey Ref More Verbose																										
Clean up Colony-New and prepare for next (...)																										
Implement Intersection Behavior																										
wl_basic_do_default(int *length) doesn't (...)																										
Schedule Fleet Maintenance Day																										
Discuss and Contact about Extra Colony III (...)																										

Colony - Hardware Design Dragonfly Replacement Board Investigate how to use the JTAG ICE	
Colony - Library Make sure all robots program the correct (...)	
Colony - Reliability Automatically update robot status page (...)	
Colony Scout	Colony Scout
Colony Environment	
Software Architecture	
Reflow Oven Temperature Regulation	
Update Boards on Eagle	
Research PCB Assembly Costing	
Website Work Log	
Video for Scout Intro	
Create ROS Node: Buttons	Assigned 100%
Create ROS Node: Timer	Assigned 100%
Create ROS Node: IMU	Assigned 0%
Create ROS Node: Accessory	Assigned 100%
Create ROS Node: Encoders	Assigned 100%
Create ROS Node: Wireless	Assigned 0%
Create ROS Node: USB Serial	Assigned 80%
Create ROS Node: Cliffsensors	Assigned 100%
Create ROS Node: BOM	Assigned 90%
Create ROS Node: Analog	Assigned 0%
BOM Interference Testing	Assigned 0%
BOM Driver Code	Assigned 0%
Sonar Wiring	Assigned 0%
Sonar Position Tracking	
Send Sonar Readings to ARM	
Automate Stepping and Sonar Reading	
Sonar on ARM	
Make ARM command Sonar on AVR	
Read IMU values and send to ARM	Assigned 0%

Pose Estimation	Assigned 0%
Motor & Encoder Wiring	
Control Motors (ARM)	Assigned 10%
Track Encoders	
Charging Base	
Print and Test Scoutfly	
Create Scout Chassis	
Make wiring kits for Scout	
IMU on ARM	Assigned 0%
ROSSERIAL on ARM	Assigned 0%
CliffSensor on ARM	Assigned 0%
Create Transmitting Protocol	Assigned 0%
Wireless on ARM	Assigned 10%
Cliff Detection	Assigned 0%
Buttons on ARM	Assigned 0%
USB Serial on ARM	Assigned 0%
Control Headlights	
Power Up Rest of Scoutfly	
Get Old Boards and Funding Info	
Test AVR on ARM	Assigned 0%
Get Sonar Stepping and Reading	Assigned 0%
"Automated" Turning	Assigned 0%
Add Fuel Guage and Protection circuit (...)	
BOM returns values even when IR LED (...)	
File Error Service call	
Colony Scout - 1.0	
BOM Send/Receive Functions	
Assembly Instructions	
Fix Encoder pinout on breakfly	
Colony Scout - 1.2	
NanoRK Wireless Library	
Look @ Robostix AVR<->ARM Comms (...)	
Electronics Purchasing, OCT-08	Assigned 0%
Colony Scout - Development	

<p>System Wiring</p> <ul style="list-style-type: none"> Look into accelerometer speed Email Red W Create roboclub demo Audio Command & Output Accessory Design SmartFly Smart Accessory (...) Mechanical Work Log Check speaker magnet interference (...) 	<p>Assigned 0%</p> <p>Assigned 50%</p>
<p>HyLo</p> <ul style="list-style-type: none"> type proposed proposal Meeting 	<p>HyLo</p> <p>Assigned 0%</p>
<p>Mechanical Logic Gates</p> <ul style="list-style-type: none"> Update - website You Tube + Display Case Website - host on roboclub Look into getting copywrite 	<p>Mechanical Logic Gates</p> <p>Assigned 0%</p> <p>Assigned 0%</p> <p>Assigned 0%</p> <p>Assigned 0%</p>
<p>Wishlist</p> <ul style="list-style-type: none"> Sell T-shirts on website Arbor Press Horizontal Band Saw Compressed Air System 	
<p>Quadrotor</p> <ul style="list-style-type: none"> Make Wishlist of Parts Fix the Quadrotor Point Cloud Display Design aluminum frame for Quad1 Make private repository Email Harrison to Order Parts USB to micro USB cable 	<p>Quadrotor</p> <p>Assigned 0%</p>
<p>RoboBuggy</p> <ul style="list-style-type: none"> Write a SURG Grant 	<p>RoboBuggy</p> <p>Assigned 40%</p>
<p>RobOrchestra</p> <ul style="list-style-type: none"> Model Solenoids for brassbot in Solidworks Get Pianobot modelled with the piano 	<p>Assigned 0%</p> <p>Assigned 0%</p>

RobOr

Parts List (pianobot) (someone work on this? (...)

Algorithm for Pianobot?

Tooltron

Write tutorial about network programming

Tooltron - 1.0

script for network programming

notifications of tool boot packets in (...)

Put up a warning sign for Tooltron swiping (...)

Document the Network Bootloader

Document the States of the toolbox/cardbox

Server dies when internet is out

update server docs

Tooltron - 1.1

timeouts not working correctly

remove server hacks

organize repo

Document new Error codes on Cardbox

order more boards and replace drill-press (...)

Tooltron - 2.0

Keypad row 3 (7,8,9,C) does not work

MySQL Stored Procedures

Tooltron status indicator

Underwater Swarm Bots

FTDI cable

WCTU

WCTU - WCTU Version 1.0

Create v1.0 JS Client Revision 1

Underwater Swarm Bots

Assigned 0%

