

Colony Scout - Task #1036

Doublecheck SDRAM footprint

01/22/2010 02:39 AM - Kevin Woo

Status:	Invalid	Start date:	01/22/2010
Priority:	Normal	Due date:	
Assignee:	Kevin Woo	% Done:	0%
Category:	Scoutfly	Estimated time:	0.00 hour
Target version:	Development		
Description			
The eagle part is mislabelled, just double check to make sure that using the "wrong" part is correct.			

History

#1 - 01/26/2010 11:28 PM - Kevin Woo

- Status changed from Assigned to Invalid

Went back to the BGA part because there was an error in that footprint