

Tooltron - Task #1126

Test new cardbox board

02/23/2010 08:46 PM - Kevin Woo

Status:	Fixed	Start date:	02/23/2010
Priority:	Normal	Due date:	
Assignee:	Kevin Woo	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 02/23/2010 08:51 PM - Kevin Woo

- Assignee set to Kevin Woo

#2 - 03/04/2010 12:46 AM - Kevin Woo

- Status changed from Assigned to Fixed

- RS485 Works for USB and Cardbox, oscilloscope points out that the RS485 bus onboard works
- USB has been corrected to work
- LEDs work
- Keypad works
- USB TX/RX leds work
- Voltage regulator works