

Colony Scout - Enhancement #1530

Create roboclub demo

10/21/2010 12:51 AM - Dan Shope

Status:	Assigned	Start date:	10/21/2010
Priority:	Normal	Due date:	10/23/2011
Assignee:	Dan Shope	% Done:	50%
Category:	Administrative	Estimated time:	3.00 hours
Target version:	Development		
Description			
Create a demo-able Scout platform sitting in the club ready to go for tours, etc.			

History

#1 - 10/10/2011 02:52 PM - Dan Shope

- Due date set to 10/23/2011

Bumped for Oct 23 Pittsburgh Maker Faire

#2 - 10/23/2011 08:23 AM - Dan Shope

- % Done changed from 0 to 50