

Colony - Task #446

Implement the BOM in the Simulator

04/10/2009 05:12 PM - Kevin Woo

Status:	Wontfix	Start date:	04/10/2009
Priority:	Normal	Due date:	
Assignee:	Brad Neuman	% Done:	0%
Category:	Simulator	Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 09/30/2010 08:17 PM - John Sexton
- Status changed from Assigned to Wontfix