

Tooltron - Task #501

Update Wiki

05/15/2009 06:53 PM - Dan Shope

Status:	Fixed	Start date:	05/15/2009
Priority:	High	Due date:	
Assignee:	Kevin Woo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Any considerations about mounting need added to the wiki.			

History

#1 - 09/23/2009 11:18 PM - Kevin Woo

- Status changed from Assigned to Fixed

- % Done changed from 0 to 100

Documented better than anything else I've documented before.