

Tooltron - Task #506

Mount Tooltron Boards

05/25/2009 07:32 PM - Kevin Woo

Status:	Fixed	Start date:	05/25/2009
Priority:	Normal	Due date:	
Assignee:	Paul Desiderio	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Create good mount points for tooltron with cabling hookups for the AC and RS422.			

History

#1 - 08/05/2009 04:22 PM - Dan Shope

- Assignee changed from Dan Shope to Paul Desiderio

#2 - 03/05/2010 01:28 AM - Kevin Woo

- Status changed from Assigned to Fixed