

	2013-2				2013-3				2013-4				2013-5				2013-6				2013-7			
	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
<b>Colony</b>	<b>Colony</b>																							
investigate new AVR simulator?																								
<b>Colony - Hardware</b>																								
Design Dragonfly Replacement Board																								
<b>Colony - Reliability</b>																								
Automatically update robot status page (...)																								
<b>Colony Scout</b>	<b>Colony Scout</b>																							
Motor & Encoder Wiring																								
Print and Test Scoutfly																								
Make wiring kits for Scout																								
Control Headlights																								
<b>Colony Scout - Development</b>																								
Audio Command & Output Accessory																								
<b>Mechanical Logic Gates</b>											■ ————— ■		<b>Mechanical Logic Gates</b>											
Look into getting copywrite											■ ————— ■		<b>Assigned 0%</b>											
<b>Wishlist</b>																								
Sell T-shirts on website																								
Arbor Press																								
Horizontal Band Saw																								
<b>Quadrotor</b>	<b>Quadrotor</b>																							
Make Wishlist of Parts																								
<b>RoboBuggy</b>	<b>RoboBuggy</b>																							
Write a SURG Grant	<b>Assigned 40%</b>																							
<b>RobOrchestra</b>																								
Parts List (pianobot) (someone work on this? (...))																								
Algorithm for Pianobot?																								
<b>Tooltron</b>																								
Tooltron - 1.0																								

RobOr

<p><b>Put up a warning sign for Tooltron swiping (...)</b></p> <p><b>Tooltron - 2.0</b></p> <p><b>Keypad row 3 (7,8,9,C) does not work</b></p> <p><b>Tooltron status indicator</b></p>	
--	--