


	2012-11				2012-12				2013-1					2013-2				2013-3				2013-4			
	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>Colony</b>	<b>Colony</b>																								
Battery Level Indicator																									
Improve library error codes																									
Better sanity check for invalid BOM type																									
XBee/Wireless Initialization																									
get all the library inti's and functions (...)																									
Xbee Documentation																									
xbee baud rates																									
Wireless - core send, ack functions																									
Wireless - xbee.c																									
xbee id																									
investigate new AVR simulator?																									
Conclusion on filter design	Assigned 0%																								
Figure out rangefinders group	Assigned 0%																								
Complete SURG form	Assigned 0%																								
Check/Order robot battery clips	Assigned 50%																								
Line Follower Collimator																									
Redo robot pants																									
Get Colony videos onto VideoTron. Embed in (...)																									
Clean up repository branches																									
Add Line Following to Library																									
Profile different mapping surfaces																									
Make Hunter-Prey Ref More Verbose																									
Clean up Colony-New and prepare for next (...)																									
Implement Intersection Behavior																									
wl_basic_do_default(int *length) doesn't (...)																									
Schedule Fleet Maintenance Day																									
Discuss and Contact about Extra Colony III (...)																									

<b>Colony - Hardware</b> <ul style="list-style-type: none"><li>Design Dragonfly Replacement Board</li><li>Investigate how to use the JTAG ICE</li></ul>	
<b>Colony - Library</b> <ul style="list-style-type: none"><li>Make sure all robots program the correct (...)</li></ul>	
<b>Colony - Reliability</b> <ul style="list-style-type: none"><li>Automatically update robot status page (...)</li></ul>	
<b>Colony Scout</b> <ul style="list-style-type: none"><li>Colony Environment</li><li>Software Architecture</li><li>Reflow Oven Temperature Regulation</li><li>Update Boards on Eagle</li><li>Research PCB Assembly Costing</li><li>Website Work Log</li><li>Video for Scout Intro</li><li>Create ROS Node: Buttons</li><li>Create ROS Node: Timer</li><li>Create ROS Node: IMU</li><li>Create ROS Node: Accessory</li><li>Create ROS Node: Encoders</li><li>Create ROS Node: Wireless</li><li>Create ROS Node: USB Serial</li><li>Create ROS Node: Cliff sensors</li><li>Create ROS Node: BOM</li><li>Create ROS Node: Analog</li><li>BOM Interference Testing</li><li>BOM Driver Code</li><li>Sonar Wiring</li><li>Sonar Position Tracking</li><li>Send Sonar Readings to ARM</li><li>Automate Stepping and Sonar Reading</li><li>Sonar on ARM</li><li>Make ARM command Sonar on AVR</li><li>Read IMU values and send to ARM</li></ul>	<b>Colony Scout</b>          <b>Assigned 100%</b> <b>Assigned 100%</b> <b>Assigned 0%</b> <b>Assigned 100%</b> <b>Assigned 100%</b> <b>Assigned 0%</b> <b>Assigned 80%</b> <b>Assigned 100%</b> <b>Assigned 90%</b> <b>Assigned 0%</b> <b>Assigned 0%</b> <b>Assigned 0%</b> <b>Assigned 0%</b>   <b>Assigned 0%</b>

Pose Estimation	Assigned 0%
Motor & Encoder Wiring	
Control Motors (ARM)	Assigned 10%
Track Encoders	
Charging Base	
Print and Test Scoutfly	
Create Scout Chassis	
Make wiring kits for Scout	
IMU on ARM	Assigned 0%
ROSSERIAL on ARM	Assigned 0%
CliffSensor on ARM	Assigned 0%
Create Transmitting Protocol	Assigned 0%
Wireless on ARM	Assigned 10%
Cliff Detection	Assigned 0%
Buttons on ARM	Assigned 0%
USB Serial on ARM	Assigned 0%
Control Headlights	
Power Up Rest of Scoutfly	
Get Old Boards and Funding Info	
Test AVR on ARM	Assigned 0%
Get Sonar Stepping and Reading	Assigned 0%
"Automated" Turning	Assigned 0%
Add Fuel Guage and Protection circuit (...)	
BOM returns values even when IR LED (...)	
File Error Service call	
Colony Scout - 1.0	
BOM Send/Receive Functions	
Assembly Instructions	
Fix Encoder pinout on breakfly	
Colony Scout - 1.2	
NanoRK Wireless Library	
Look @ Robostix AVR<->ARM Comms (...)	
Electronics Purchasing, OCT-08	Assigned 0%
Colony Scout - Development	

<p><b>System Wiring</b></p> <ul style="list-style-type: none"> <li>Look into accelerometer speed</li> <li>Email Red W</li> <li>Create roboclub demo</li> <li>Audio Command &amp; Output Accessory</li> <li>Design SmartFly Smart Accessory (...)</li> <li>Mechanical Work Log</li> <li>Check speaker magnet interference (...)</li> </ul>	<p><b>Assigned 0%</b></p> <p><b>Assigned 50%</b></p>	
<p><b>HyLo</b></p> <ul style="list-style-type: none"> <li>type proposed proposal</li> <li>Meeting</li> </ul>	<p><b>HyLo</b></p> <p><b>Assigned 0%</b></p>	
<p><b>Mechanical Logic Gates</b></p> <ul style="list-style-type: none"> <li>Update - website</li> <li>You Tube + Display Case</li> <li>Website - host on roboclub</li> <li>Look into getting copywrite</li> </ul>		 <p><b>Assigned 0%</b></p> <p><b>Assigned 0%</b></p> <p><b>Assigned 0%</b></p>
<p><b>Wishlist</b></p> <ul style="list-style-type: none"> <li>Sell T-shirts on website</li> <li>Arbor Press</li> <li>Horizontal Band Saw</li> <li>Compressed Air System</li> </ul>		
<p><b>Quadrotor</b></p> <ul style="list-style-type: none"> <li>Make Wishlist of Parts</li> <li>Fix the Quadrotor</li> <li>Point Cloud Display</li> <li>Design aluminum frame for Quad1</li> <li>Make private repository</li> <li>Email Harrison to Order Parts</li> <li>USB to micro USB cable</li> </ul>	<p><b>Quadrotor</b></p> <p><b>Assigned 0%</b></p>	
<p><b>RoboBuggy</b></p> <ul style="list-style-type: none"> <li>Write a SURG Grant</li> </ul>	<p><b>RoboBuggy</b></p> <p><b>Assigned 40%</b></p>	
<p><b>RobOrchestra</b></p> <ul style="list-style-type: none"> <li>Model Solenoids for brassbot in Solidworks</li> <li>Get Pianobot modelled with the piano</li> </ul>	<p><b>Assigned 0%</b></p> <p><b>Assigned 0%</b></p>	

Mechanica

Assigned

RobOr

Parts List (pianobot) (someone work on this? (...)

Algorithm for Pianobot?

**Tooltron**

Write tutorial about network programming

**Tooltron - 1.0**

script for network programming

notifications of tool boot packets in (...)

Put up a warning sign for Tooltron swiping (...)

Document the Network Bootloader

Document the States of the toolbox/cardbox

Server dies when internet is out

update server docs

**Tooltron - 1.1**

timeouts not working correctly

remove server hacks

organize repo

Document new Error codes on Cardbox

order more boards and replace drill-press (...)

**Tooltron - 2.0**

Keypad row 3 (7,8,9,C) does not work

MySQL Stored Procedures

Tooltron status indicator

**Underwater Swarm Bots**

FTDI cable

**WCTU**

WCTU - WCTU Version 1.0

Create v1.0 JS Client Revision 1

**Underwater Swarm Bots**

Assigned 0%

WCTU

WCTU -WCTU Version 1.0 50%

Assigned 0%