

Colony Scout - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|---------|----------|----------|--|---------------|---------------------|----------------|--------|
| 1789 | Task | Fixed | Normal | Test Cliff Sensors | Alexander Lam | 10/16/2011 09:43 PM | Administrative | 100 |
| 844 | Task | Wontfix | High | Bootloader | Brad Neuman | 09/21/2010 09:13 PM | OS | 0 |
| 993 | Task | Assigned | Normal | Look into accelerometer speed | Brad Neuman | 01/13/2010 09:40 PM | Scoutfly | 0 |
| 1511 | Task | Fixed | High | Probes for small SMT parts | Chris Mar | 10/23/2010 11:43 PM | Scoutfly | 0 |
| 1907 | Task | Assigned | Normal | Check speaker magnet interference with IMU/Compass | Dan Jacobs | 11/07/2011 04:48 PM | EE Hardware | 0 |
| 1536 | Task | Fixed | Normal | Add WhereUsed category to inventory db | Dan Shope | 10/24/2010 12:20 AM | Administrative | 0 |
| 1798 | Task | Assigned | Normal | Mechanical Work Log | Dan Shope | 10/15/2011 12:39 PM | Mechanical | 20 |
| 1793 | Task | Fixed | Normal | Create mockup for Cliff Sensor Testing | Dan Shope | 10/07/2011 10:51 PM | Mechanical | 0 |
| 1085 | Task | Fixed | Normal | Get the BreakFly Dimensions and positioning | Dan Shope | 02/09/2010 06:52 PM | Mechanical | 0 |
| 975 | Task | Wontfix | Normal | Hood Buttons | Dan Shope | 10/04/2010 03:12 AM | Mechanical | 0 |
| 974 | Task | Fixed | Normal | Accessory Ball Bearing | Dan Shope | 10/01/2010 03:51 PM | Mechanical | 80 |
| 1381 | Task | Fixed | Normal | acquire ATmega 128RFA1 chips | Dan Shope | 09/21/2010 09:13 PM | Scoutfly | 0 |
| 978 | Task | Assigned | Normal | System Wiring | Dan Shope | 10/23/2011 08:23 AM | Scoutfly | 40 |
| 976 | Task | Fixed | Normal | Scoutfly Connectors | Dan Shope | 01/20/2010 05:14 PM | Scoutfly | 0 |
| 1086 | Task | Invalid | Normal | Design debug board | Emily Hart | 07/29/2010 07:19 PM | Scoutfly | 0 |
| 997 | Task | Wontfix | Tabled | Spec out microphone | James Kong | 10/16/2010 03:58 PM | Scoutfly | 0 |
| 1097 | Task | Fixed | Normal | Email Steve about bootstrapping ARM | Kevin Woo | 02/10/2010 04:17 PM | OS | 100 |
| 1046 | Task | Fixed | Low | Update BOM | Kevin Woo | 02/06/2010 09:15 PM | Scoutfly | 0 |
| 1045 | Task | Fixed | Normal | Add a USB A port to the board on the host controller | Kevin Woo | 02/05/2010 11:11 PM | Scoutfly | 0 |
| 1038 | Task | Fixed | Normal | Modify Power supply | Kevin Woo | 01/22/2010 08:24 PM | Scoutfly | 0 |
| 1037 | Task | Fixed | Normal | Put 50MHz oscillator on the ethernet phy chip | Kevin Woo | 02/05/2010 11:16 PM | Scoutfly | 0 |
| 1036 | Task | Invalid | Normal | Doublecheck SDRAM footprint | Kevin Woo | 01/26/2010 11:28 PM | Scoutfly | 0 |
| 1023 | Task | Fixed | Normal | Double check ARM Analog VDD supply voltage | Kevin Woo | 01/19/2010 02:31 PM | Scoutfly | 0 |
| 1018 | Task | Fixed | Normal | Test motor backdrive | Kevin Woo | 07/29/2010 07:18 PM | Scoutfly | 0 |
| 987 | Task | Fixed | Normal | Jumper on Power Kill Line | Kevin Woo | 01/14/2010 12:54 AM | Scoutfly | 0 |
| 973 | Task | Fixed | Normal | Share schematic + board on dropbox with dan | Kevin Woo | 01/12/2010 05:34 AM | Scoutfly | 0 |
| 970 | Task | Fixed | Normal | Find all resistors we need | Kevin Woo | 02/06/2010 09:05 PM | Scoutfly | 0 |
| 969 | Task | Fixed | Normal | Look for smaller ethernet connector | Kevin Woo | 01/15/2010 10:55 PM | Scoutfly | 0 |
| 968 | Task | Fixed | Normal | Double-check Resistor Divider Values | Kevin Woo | 01/13/2010 08:15 PM | Scoutfly | 0 |
| 967 | Task | Fixed | Normal | Double-check IC Footprints | Kevin Woo | 01/13/2010 12:24 AM | Scoutfly | 0 |
| 1777 | Task | Fixed | High | Parts Order for Fall Prototype Testing | Priyanka Deo | 10/23/2011 02:29 AM | Administrative | 100 |

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|---------|--------|----------|-----------------|--------------|---------------------|----------|--------|
| 1087 | Task | Fixed | Normal | Design Breakfly | Rohan Aletty | 10/04/2010 03:10 AM | Breakfly | 90 |