

Colony Scout - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|-----------|----------|---|----------------|---------------------|----------------|--------|
| 1561 | Task | Fixed | Low | Email Gumstix about donation | Chris Mar | 11/08/2010 05:16 PM | Administrative | 100 |
| 1548 | Bug | Duplicate | Normal | Fix Encoder pinout on breakfly | Dan Shope | 11/16/2010 08:34 AM | Breakfly | 0 |
| 1547 | Bug | Assigned | Normal | Fix Encoder pinout on breakfly | Abraham Levkoy | 10/05/2011 05:53 PM | Breakfly | 0 |
| 1533 | Bug | Fixed | High | Resize drill holes for USB Mini B | Abraham Levkoy | 04/13/2012 03:58 PM | Scoutfly | 80 |
| 1517 | Bug | Fixed | Normal | Lower tolerance on baseplates | Dan Shope | 11/16/2010 08:34 AM | Mechanical | 0 |
| 1516 | Bug | Fixed | High | Test rocker switch for 4A sustained power | Dan Shope | 10/27/2010 03:30 PM | Mechanical | 0 |
| 1514 | Task | Wontfix | Normal | Powdercoating from Electro-kote | Dan Shope | 10/05/2011 03:43 PM | Mechanical | 0 |
| 1494 | Task | Assigned | Normal | Assembly Instructions | Dan Shope | 10/11/2010 12:27 AM | Administrative | 0 |
| 1485 | Enhancement | Fixed | Normal | Viability of switching Gyros (larger range, faster, cheaper, smaller) | Dan Shope | 10/05/2011 03:43 PM | Scoutfly | 0 |
| 1482 | Bug | Fixed | Normal | Purchase equipment for surface mount soldering | Dan Shope | 10/23/2010 05:05 AM | Administrative | 0 |
| 1480 | Task | Wontfix | Normal | Find red Powder Coating | Dan Shope | 10/05/2011 03:43 PM | Mechanical | 0 |
| 1478 | Task | Assigned | Normal | BOM Send/Receive Functions | Ben Wasserman | 10/05/2011 04:09 PM | Scoutfly | 0 |
| 1471 | Task | Fixed | Normal | DFM Check on Breakfly | Rohan Aletty | 10/10/2010 04:21 PM | Breakfly | 0 |
| 1470 | Task | Fixed | Normal | Design bending check parts | Dan Shope | 10/16/2010 03:57 PM | Mechanical | 50 |
| 1469 | Enhancement | Fixed | Normal | Spring return on rocker pivot | Alex Munoz | 10/16/2010 03:57 PM | Mechanical | 0 |
| 1468 | Task | Fixed | Normal | Purchase storage bins for electrical and mechanical parts | Dan Shope | 10/23/2010 05:05 AM | Administrative | 80 |
| 1459 | Bug | Fixed | Normal | resize breakfly power traces | Dan Shope | 10/02/2010 02:02 PM | Breakfly | 0 |
| 1455 | Bug | Fixed | High | Rename Edge Detector silk | Chris Mar | 10/02/2010 01:25 AM | Scoutfly | 50 |
| 1450 | Bug | Fixed | Normal | Sonar and Accessory Pin Numbering | Chris Mar | 10/01/2010 03:50 PM | Scoutfly | 0 |
| 1443 | Bug | Fixed | Normal | Investigate non-RA JST Headers | Chris Mar | 10/02/2010 12:46 AM | Scoutfly | 50 |
| 1442 | Bug | Fixed | Normal | Scoutfly - Add Grounded Screw Holes | Chris Mar | 10/01/2010 03:50 PM | Scoutfly | 50 |
| 1441 | Bug | Fixed | Normal | Scoutfly - Change resistor and capacitor values for BOM detector | Chris Mar | 09/26/2010 03:10 PM | Scoutfly | 0 |
| 1440 | Bug | Fixed | Normal | value change R8 and R9 on Scoutfly | Chris Mar | 09/26/2010 03:08 PM | Scoutfly | 0 |
| 1431 | Task | Wontfix | Normal | Spec front air filter foam | Alex Munoz | 10/05/2011 03:43 PM | Mechanical | 0 |
| 1425 | Task | Fixed | Normal | Find new battery supplier | Dan Shope | 10/09/2010 12:18 AM | Mechanical | 0 |
| 1341 | Task | Fixed | Normal | Level shifter for motor control/pwm signals | Kevin Woo | 07/29/2010 07:13 PM | Scoutfly | 0 |
| 1328 | Task | Wontfix | Normal | Remove extraneous features from Scout | Kevin Woo | 07/29/2010 07:15 PM | Scoutfly | 0 |
| 1102 | Task | Fixed | Normal | Make JST 2,3,4 pin connector footprints | Kevin Woo | 02/10/2010 04:16 PM | Scoutfly | 0 |
| 1101 | Bug | Fixed | Normal | Add JST connectors to the bottom side for the front sensors | Kevin Woo | 02/22/2010 02:39 PM | Scoutfly | 0 |
| 1100 | Task | Fixed | Normal | Spec 2, 3 and 4 pin JST ZH connectors | Kevin Woo | 02/10/2010 03:21 PM | Scoutfly | 0 |
| 1099 | Bug | Fixed | Normal | Remove Extra FFC | Kevin Woo | 02/22/2010 02:47 PM | Scoutfly | 0 |

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|---------|----------|---|-----------|---------------------|----------|--------|
| 1094 | Bug | Fixed | Normal | Encoder/Cliff Wiring | Kevin Woo | 02/22/2010 02:39 PM | Scoutfly | 0 |
| 1093 | Bug | Fixed | Normal | Stepper controller should be powered by VCC | Kevin Woo | 02/22/2010 02:51 PM | Scoutfly | 0 |
| 1088 | Bug | Invalid | Normal | Switch motor power from VCC to VBatt | Kevin Woo | 07/29/2010 07:15 PM | Scoutfly | 0 |
| 1039 | Bug | Fixed | Normal | Tie oscsel to the RTC Battery | Kevin Woo | 02/22/2010 02:52 PM | Scoutfly | 0 |
| 1017 | Enhancement | Wontfix | Normal | Separate grounds | Kevin Woo | 07/29/2010 07:12 PM | Scoutfly | 0 |
| 1016 | Enhancement | Wontfix | Normal | ESD Protection | Kevin Woo | 07/29/2010 07:14 PM | Scoutfly | 0 |
| 990 | Bug | Invalid | Normal | TVS diode on motors | Kevin Woo | 07/29/2010 07:17 PM | Scoutfly | 0 |
| 818 | Task | Fixed | Normal | Battery Testing | | 09/21/2010 09:16 PM | | 0 |