

## Quadrotor - Issues

| #    | Tracker | Status   | Priority | Subject                            | Assignee            | Updated             | Category | % Done |
|------|---------|----------|----------|------------------------------------|---------------------|---------------------|----------|--------|
| 1601 | Task    | Wontfix  | Normal   | Make Website                       | Jeff Cooper         | 09/25/2012 04:41 PM |          | 0      |
| 1992 | Task    | Assigned | Normal   | USB to micro USB cable             | Alex Zirbel         | 02/09/2012 04:31 PM |          | 0      |
| 1888 | Task    | Fixed    | Normal   | Order Carbon Fiber                 | Alex Zirbel         | 12/14/2011 05:27 PM |          | 0      |
| 1916 | Task    | Assigned | Normal   | Email Harrison to Order Parts      | Thomas Wucherpennig | 11/10/2011 04:37 PM |          | 0      |
| 1889 | Task    | Assigned | Normal   | Make private repository            | Alex Zirbel         | 10/27/2011 06:07 PM |          | 0      |
| 1887 | Task    | Assigned | Normal   | Design aluminum frame for Quad1    | Thomas Wucherpennig | 10/27/2011 06:06 PM |          | 0      |
| 1843 | Task    | Fixed    | Normal   | Update old information in the wiki | Alex Zirbel         | 10/25/2011 03:27 PM |          | 0      |
| 1844 | Task    | Fixed    | Normal   | Gather Quadrotor logos and videos  | Mike Ornstein       | 10/25/2011 02:01 AM |          | 0      |
| 1755 | Task    | Fixed    | Normal   | Get BeagleBoard set up             | Jeff Cooper         | 10/22/2011 05:47 AM |          | 0      |
| 1772 | Task    | Assigned | Normal   | Point Cloud Display                | George Stanley      | 09/29/2011 04:55 PM |          | 0      |
| 1600 | Task    | Assigned | Normal   | Make Wishlist of Parts             |                     | 11/20/2010 05:15 PM |          | 0      |
| 1490 | Task    | Fixed    | Normal   | Apply for Spring SURG              |                     | 10/23/2010 02:23 AM |          | 0      |