

## Quadrotor - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1600	Task	Assigned	Normal	Make Wishlist of Parts		11/20/2010 05:15 PM		0
1490	Task	Fixed	Normal	Apply for Spring SURG		10/23/2010 02:23 AM		0
1509	Task	Fixed	Low	Make Quadrotor Logo		09/21/2011 07:37 PM		100
1992	Task	Assigned	Normal	USB to micro USB cable	Alex Zirbel	02/09/2012 04:31 PM		0
1889	Task	Assigned	Normal	Make private repository	Alex Zirbel	10/27/2011 06:07 PM		0
1888	Task	Fixed	Normal	Order Carbon Fiber	Alex Zirbel	12/14/2011 05:27 PM		0
1843	Task	Fixed	Normal	Update old information in the wiki	Alex Zirbel	10/25/2011 03:27 PM		0
1535	Task	Fixed	Low	Cut and Post Videos	Alex Zirbel	12/14/2011 05:26 PM		100
1772	Task	Assigned	Normal	Point Cloud Display	George Stanley	09/29/2011 04:55 PM		0
1755	Task	Fixed	Normal	Get BeagleBoard set up	Jeff Cooper	10/22/2011 05:47 AM		0
1601	Task	Wontfix	Normal	Make Website	Jeff Cooper	09/25/2012 04:41 PM		0
1844	Task	Fixed	Normal	Gather Quadrotor logos and videos	Mike Ornstein	10/25/2011 02:01 AM		0
1916	Task	Assigned	Normal	Email Harrison to Order Parts	Thomas Wucherpennig	11/10/2011 04:37 PM		0
1887	Task	Assigned	Normal	Design aluminum frame for Quad1	Thomas Wucherpennig	10/27/2011 06:06 PM		0