

RobOrchestra - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
638	Task	Fixed	Normal	Plan first interface/communication meeting	Mike Sandbothe	02/11/2010 01:17 PM		100
640	Task	Fixed	Normal	whamola proposal	Doug Bernstein	01/20/2010 07:20 PM		0
641	Task	Fixed	Normal	piano proposal	Nico Paris	11/01/2010 07:43 PM		100
642	Task	Fixed	Normal	high hat proposal	Andrew Burks	11/08/2010 05:55 PM		0
643	Enhancement	Fixed	Normal	xylo-mux	Nico Paris	11/01/2010 07:42 PM		100
1006	Task	Wontfix	Normal	Drum bot	Dan Shope	09/24/2010 01:03 PM		90
1339	Task	Invalid	Normal	Whamola Demo Program	Dan Shope	10/10/2010 11:24 PM		0