

RobOrchestra - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
498	Task	Fixed	Normal	Purchase additional sprockets	Jay Kim	02/11/2010 01:18 PM		100
500	Task	Fixed	Normal	Update Repository	Lesley Linne	05/15/2009 03:40 PM		100
638	Task	Fixed	Normal	Plan first interface/communication meeting	Mike Sandbothe	02/11/2010 01:17 PM		100
640	Task	Fixed	Normal	whamola proposal	Doug Bernstein	01/20/2010 07:20 PM		0
641	Task	Fixed	Normal	piano proposal	Nico Paris	11/01/2010 07:43 PM		100
642	Task	Fixed	Normal	high hat proposal	Andrew Burks	11/08/2010 05:55 PM		0
670	Task	Fixed	Normal	New Communications Paradigm	Andrew Burks	11/08/2010 05:54 PM		0
1006	Task	Wontfix	Normal	Drum bot	Dan Shope	09/24/2010 01:03 PM		90
1246	Task	Fixed	Normal	Solder Relays for Snarebot Solenoids	Andrew Burks	11/08/2010 05:54 PM		0
1339	Task	Invalid	Normal	Whamola Demo Program	Dan Shope	10/10/2010 11:24 PM		0
2228	Task	Assigned	Normal	Model Solenoids for brassbot in Solidworks	Abhinav Gautam	02/16/2014 05:11 PM		0
2230	Task	Assigned	Normal	Get Pianobot modelled with the piano	Tianming Chen	02/16/2014 05:14 PM		0
2231	Task	New	Low	Parts List (pianobot) (someone work on this? Alina)		02/16/2014 05:15 PM		0
2232	Task	Assigned	Normal	Algorithm for Pianobot?		02/16/2014 05:16 PM		0